QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/University of Louisville
Acquire Land - Chevron Property Jefferson 2004-2006 Planning
Construct 500 Bed Residence Hall Jefferson 2008-2010 Awaiting Initiation by Agency
Construct Athletic Academic Support Facility Jefferson 2006-2008 Awaiting Initiation by Agency
Construct Boathouse for Women’s Rowing Program Jefferson 2006-2008 Awaiting Initiation by Agency
Construct Center for Predictive Medicine Jefferson 2004-2006 Complete/In Warranty 100 02/01/09 03/15/09
Construct Complete Two Shelled Floors of CII Jefferson 2008-2010 In Construction 48 12/31/09
Construct Diversity Center for Excellence Jefferson 2006-2008 Awaiting Initiation by Agency
Construct Executive MBA/Business Program Jefferson 2006-2008 A/E Selection
Construct Fitness & Health Institute Jefferson 2008-2010 Awaiting Initiation by Agency
Construct Health Sciences Campus Parking Structure Jefferson 2008-2010 Awaiting Initiation by Agency
IIT
Construct Health Sciences Campus Steam/Chilled Jefferson  2008-2010 Awaiting Initiation by Agency
Water Plant II
Construct HSC Parking Structure II Jefferson 2004-2006 In Construction 47 11/30/09
Construct HSC Research Facility V Jefferson 2008-2010 Awaiting Initiation by Agency
Construct Instructional Facility in HSC Quad Jefferson 2008-2010 Awaiting Initiation by Agency
Construct Physical Plant Space in Health Sciences Jefferson  2008-2010 Awaiting Initiation by Agency

Campus Garage

Construct Student Health Facility Jefferson 2006-2008 A/E Selection

Construct Utilities, Remove Overhead Lines Jefferson 2004-2006 Awaiting Initiation by Agency
Construct Westside Dining Facility Jefferson 2008-2010 Design/Phase A

Expand & Renovate - Founders Union Building Jefferson 2006-2008 Planning

Expand Ambulatory Care Bldg Academic Addition Jefferson 2004-2006 Awaiting Initiation by Agency
Expand and Renovate - Dental School Jefferson 2008-2010 Design/Phase C

Expand and Renovate Oppenheimer Hall Jefferson 2008-2010 Awaiting Initiation by Agency
Expand College of Business for Equine Industry Jefferson 2008-2010 Design/Phase A
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Cabinet/Agency/Project Title

Expand Oppenheimer Hall for Social Work
Expand Papa John's Cardinal Stadium
Expand Student Activities Center
Expand Tragar Field Hockey Stadium

* HSC Research Campus Facility - Phase III

Inhalation Chamber

Lease-Purchase College of Business MBA Program
Building

Papa John Stadium Expansion/Planning
Purchase Artificial Turf Practice Field Facility

Purchase Central Station Property

Comments: Property purchased by Uofl Foundation.

Purchase Land Near Belknap Campus South

Comments: Property purchased by UofL Foundation.

Purchase Land Near Health Sciences Campus - Parcel
I

Purchase Land Near Papa John's Stadium

Purchase Land Support Service (Northeast Quad)

Purchase Real Estate Near Health Sciences Campus -
Parcel II

Comments: A 0.74 acre portion of this parcel including a 13,650 square foot building
a cost of $2.5 million; remainder will be purchased when it becomes available.

Purchase Real Estate near HSC & Ren. Offices
Purchase Support Service Land (Northeast Quad)

Renovate - Shelby Campus Infrastructure

Renovate and Purchase Home of the Innocents (UL
Title: Sch of Public Health & Info Sciences Renov)

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Jefferson 2002-2004 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 5 09/01/10
Jefferson 2008-2010 Design/Phase A
Jefferson 2006-2008 Complete/In Warranty 100 08/15/08 09/01/08
Jefferson 2004-2006 In Construction 96 06/24/09
Jefferson 2004-2006 Complete/Not Closed Out 100 01/31/07 02/28/07
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Closed Out 07/30/08 07/30/08
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/Closed Out 01/31/09 01/31/09
Jefferson 2008-2010 Complete/Closed Out 02/28/09 02/28/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Other

at 614 E. Chestnut Street has been acquired at
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2004-2006 Design/Phase A
Jefferson 2004-2006 Complete/In Warranty 100 09/30/08 10/13/08

The property was purchased on 6/20/2005 at a cost of $3.8 million.

Renovate Burhans Hall

Renovate Capital Renewal Pool

Jefferson

Jefferson

2008-2010

2008-2010
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Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

* Research

Chemistry Fume Hood Redesign, Phase II
College of Education Building

Ekstrom Library

Gross Anatomy Lab

J. B. Speed Building

Kersey Library

Kornhauser Library

KY Lions Eye Research Institute

Life Sciences Building

Medical Dental Res Building, Phase IV
Medical School Tower - 55A, Phase I
Miller Information Technology Center
Natural Science Building

Research Resource Center Cage Wash Area
Shelby Campus Infrastructure

Bldg (Belknap Campus)

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 In Construction 62 08/31/09
Jefferson 2008-2010 Revising/Rebidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 In Construction 6 12/31/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 50 09/30/09
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 75 06/30/09
Jefferson 2000-2002 Complete/Not Closed Out 100 02/28/06 02/28/06

LRC Staff Note - UL indicates it is receiving $332,000 back from the used GMP contingency fund on the Belknap Research Building.

These funds will be used for equipment and other improvements to enhance the research conducted in the building.

Utility Distribution - South Belknap Campus

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Jefferson

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

2006-2008
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